

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY – Phase VII - Nizambad District – “Road from Domakonda R&B Road to PWD Road Siddipet of Nizambad District”– Revised Administrative Sanction due to Excess tender premium and certain deviations – Accorded - Orders- Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1556

Dated:15-10-2011.
Read the following:-

- 1) G.O.Rt.No.1317, PR&RD. (progs.II) Dept., Dated 29-8-2008.
- 2) From the ENC(PR), PMGSY, Hyd. Lr.No.W5/APVII 1506/ Domakonda/NZB/2011, Dated. 30.07.2011.

<<>>

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs.162.15 lakh in respect of the work – “Road from Domakonda R&B Road to PWD Road Siddipet of Nizambad District” under PMGSY Phase VII.

2. In the reference 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.166.398 lakh as against the Original Administrative Sanction of Rs. 162.15 lakh in respect of the work – “Road from Domakonda R&B Road to PWD Road Siddipet of Nizambad District” under PMGSY Phase VII due to Excess tender premium and certain deviations.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.166.398 lakh (Rupees One crore sixty six lakh thirty nine thousand and eight hundred only) including GOI share of Rs.162,15,000/- (Rupees One crore sixty two lakh fifteen thousand only) and State share of Rs.4,24,794/- (Rupees Four lakh twenty four thousand seven hundred and ninety four only) as against the Original Administration Sanction Rs.162.15 lakhs (Rupees one crore sixty two lakh and fifteen thousand only) in respect of the work “Road from Domakonda R&B Road to PWD Road Siddipet of Nizambad District” under PMGSY Phase VII due to tender premium and certain deviations has to be born by the State Government under PMGSY Phase VII. The amount chargeable is as follows:

OAS cost of above work : Rs.162.15 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph.VII : Rs. 162,15,000/-

b) Amount chargeable from State Govt.

Share towards Excess Tender Premium : Rs. 4,24,794/-

Total RAS required (a+b) : Rs. 166.398 lakh

p.t.o.

::2::

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to take necessary action accordingly.

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.24181/542/11/Expr.PR&RD, dated 19.09.2011.

6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Nizambad Dist.
The District Treasury Officer, Nizambad Dist.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Min. (PR &RWS) /The Finance (Expr. PR&RD) Dept.
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER